


SETTING UP EPICS, FEATURES, AND USER STORIES FOR PROJECT PLANNING

AIM:

To learn about how to create epics, user stories, features, backlogs for your assigned project.

PROCEDURE:

CREATE EPICS, FEATURES, USER STORIES, TASKS



1. FILL IN EPICS

The screenshot shows the Azure DevOps interface for a project named "Appointment_Booking_System". The left sidebar contains navigation options: Overview, Boards, Work items, Backlogs, Sprints, Queries, Delivery Plans, Analytics views, Repos, Pipelines, Test Plans, and Artifacts. The main area displays "Epic 17: Security, Reliability, and Monitoring". The "Description" field is empty, with a placeholder "Click to add Description.". The "Discussion" field contains a comment: "Add a comment. Use # to link a work item, @ to mention a person, or ! to link a pull request." The "Planning" section includes fields for Priority (2), Risk, Effort, Business Value, Time Criticality, Start Date, and Target Date. The "Deployment" section includes a "Add link" button and a "Related Work" section. The "Classification" section includes a "Value area" field.

2. FILL IN FEATURES

The screenshot shows the Azure DevOps interface for a project named "Appointment_Booking_System". The left sidebar contains navigation options: Overview, Boards, Work items, Backlogs, Sprints, Queries, Delivery Plans, Analytics views, Repos, Pipelines, Test Plans, and Artifacts. The main area displays "Feature 18: Doctor Profile and Availability Management". The "Description" field contains the text: "This feature allows doctors to create and manage their profiles, including specialization and available time slots for appointments, ensuring proper scheduling." The "Discussion" field contains a comment: "Add a comment. Use # to link a work item, @ to mention a person, or ! to link a pull request." The "Planning" section includes fields for Priority (2), Risk, Effort, Business Value, Time Criticality, Start Date, and Target Date. The "Deployment" section includes a "Add link" button and a "Related Work" section. The "Classification" section includes a "Value area" field.

3. FILL IN USER STORIES:

The screenshot displays the Azure DevOps web interface for a project named 'Appointment_Booking_System'. The left sidebar shows the navigation menu with options like Overview, Boards, Work items, Backlogs, Sprints, Queries, Delivery Plans, Analytics views, Repos, Pipelines, Test Plans, and Artifacts. The main area shows a user story titled '19 Doctor Schedule Management' created by Saranya. The story is in the 'New' state and is associated with the 'Appointment_Booking_System' area and iteration. The description reads: 'As a doctor, I want to define and manage my available time slots, So that patients can book appointments without conflicts.' The acceptance criteria are: '- Doctor can add available time slots', '- Doctor can update or delete slots', and '- System should store availability correctly'. The planning section shows 'Story Points' and 'Priority 2'. The deployment section includes instructions on how to track releases and turn on deployment status reporting. The development section has an 'Add link' button and a link to '18 Doctor Profile and Availability Management'. The related work section shows a link to '18 Doctor Profile and Availability Management' updated on 20 Mar. The bottom of the screen shows the Windows taskbar with the date 10-05-2026 and time 14:49.

RESULT:

Thus, the creation of epics, features, user stories and tasks has been successfully created.